
 

 

 
 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:       Whitman 20-Inch Force Main Replacement      
CWSRF – 6885 

Report #:  EP – 2-17-2023 

Project Location:   Brockton, MA, and 
Whitman, MA 

From: 2/13/2023 Week:       43 

Client:  Whitman, MA To: 2/17/2023 Engineer Project #: 279-1901 

On-Site Engineer: Bob Fitzgerald, Environmental Partners Contact: (508) 776-7556 

Contractor: C. Naughton Corp.  

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
1. No work occurred on Monday (2/13/2023).  
2. C. Naughton continued work on Auburn Street on Tuesday (2/14/2023). The crew worked on installing 

air-release fittings inside the new air-release manhole near 1199 Auburn Street. The crew also 
installed a new 30” diameter frame/cover and the 4” PVC vent for this manhole. The trench was 
backfilled and temporarily paved with asphalt.  

3. On Wednesday (2/15/2023), C. Naughton worked on installing air-release fittings inside the new air-
release manhole near the intersection of Auburn Street and Beaver Street. The crew also installed a 
new air-release valve and the 4” PVC vent for this manhole. The manhole’s concrete top slab was re-
set, and a new 30” diameter frame/cover was installed. The trench was backfilled and temporarily 
paved with asphalt.  

4. On Thursday (2/16/2023), C. Naughton worked on installing air-release fittings inside the new air-
release manhole near 1199 Auburn Street. The crew also installed water service piping for the Boyer 
property on Auburn Street and replaced the stop sign at Beaver Street. All trenches was backfilled 
and temporarily paved with asphalt. 

5. C. Naughton plans on continuing the installation of air-release fittings inside the new air release 
manhole near 705 Auburn Street on Friday (2/17/2023). C. Naughton plans on leaving the work site 
at the end of the day. All trenches will be backfilled, compacted, and paved before leaving for the 
weekend. 

WEEK LOOK-AHEAD SCHEDULE: 
1. No activities are planned for next week. C. Naughton will plan on remobilizing back on-site within the 

next couple of weeks once they have obtained all remaining fittings needed to complete the force 
main installation work.  



 

 

 
 
 

PROJECT PHOTOS 

                  

 

 
 

                 

 

Prepared By:  Javier Avila, Engineer, Environmental Partners Group, LLC 
Reviewed By: Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 1: Installation of Air-Release 
Fittings inside Air-Release Manhole 

Photo 2: Installation of Air-Release 
Manhole Frame and Cover 

Photo 3: Installation of 4” PVC 
Manhole Air Vent 

Photo 4: Installation of Air Release 
Valve Inside Manhole 
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